

# Daily Drilling and Scientific Report for IODP Expedition 386 Japan Trench Paleoseismology, 2021



## 30th April 00:00 - 24:00 JST Japan Standard Time (UTC+9)

#### 1. Location

Position 39° 39.46' N, 141° 59.78' E

IODP-MSP borehole: N/A Prospectus borehole: N/A

Water Depth: N/A

#### 2. Operations Report

Withdrawing and cutting core M0085 D (Site JTPN-10A) into 5 m sections began at 0800 hrs and was completed by 1000 hrs. No notable gas expansion was observed in this core, which enabled quicker withdrawing and cutting. Cutting core into 1 m sections was started after the whole science party was assembled at 1130 hrs, and was completed by 1600 hrs with a 30-minute lunch break. The GPC operation team took the Trigger system apart for maintenance, then made up the 40 m GPC assembly for the next run. All deck work was completed by 17:00, and the ship began sailing to Site M0083 (JTPC-05A) at 2300 hrs.

### 3. Science Report

N/A

#### 4. Core Recovery Details

Core retrieved on Apr 29 (Site M0085)

Hole	C (Trigger core)	D (GPC main)
Barrel length (m)	1.5	40
Cored length (m)	0.33	33.69
Curated length (m)	0.33	33.69
Recovery (%)	100	100
Number of sections	2	34

#### 5. Time Breakdown

00:00	Continue	WOW	at off	Mivako

- 08:00 Withdraw and and cut core into 5 m sections.
- 11:30 Cut core into 1 m sections while collecting sediment samples from each section bottom end.
- 13:00 Maintenance of GPC parts and preparation of 40 m GPC assembly for the next run.
- 16:00 Complete section cutting and sampling.
- 17:00 Complete making up 40 m GPC assembly.
- 23:00 Move to Site M0083.

#### 6. Hours (inc. cumulative total) - no contractual implications can be made from these figures

In port	10.0
Transiting	30.4
Operating	180.0
Technical downtime	0.0
Weather downtime	199.9
Other downtime (specify)	0.0

#### 7. Weather

Fine but cloudy all day with warm temperature (~15 degC). Moderate westerly winds (~12 m/s), and ~3 m wave heights observed.

# 8. Planned Activity for the next 24 hours

40 m GPC at Site M0083 (Site JTPC-05A).

## 9. Health and Safety and Environmental

N/A

# 10. Photo of the day



1) On the Bridge in the morning, off Miyako (photo by NOkutsu@ECORD/IODP/JAMSTEC)



2) 5 m segments waiting for cutting into sections under UV-cut sheet (photo by LMaeda@ECORD/IODP/JAMSTEC)



3) A short break before cutting (photo by NOkutsu@ECORD/IODP/JAMSTEC)



4) Taking turns to sample from the bottom of a section (photo by NOkutsu@ECORD/IODP/JAMSTEC)



5) Sample tubes for microbiological study in the sampling area (photo by LMaeda@ECORD/IODP/JAMSTEC)



6) GPC operation team washing the mud off the assembly (photo by LMaeda@ECORD/IODP/JAMSTEC)



7) MSCL scanning completed (photo by LMeda@ECORD/IODP/JAMSTEC