
Daily Coring and Scientific Report for IODP Expedition 389 
Hawaiian Drowned Reefs  
 
16h October 00:00 - 24:00 HST Hawaii Standard Time (UTC -10)                                                                                                                                                                                                     
 
1. Location at 24:00 
Position: 19°52.035’N, 154°58.328’W 
Water Depth: ~ 339 m 
 
2. Operations Report 
With one borehole completed and another started before the cores from the first 
had all been extruded from the barrels, this counts as one of the busier days of  
the expedition so far. Coupled with the exceptionally high recovery in M104A, 
all the crew can feel justifiably pleased with their achievements. 
 
3. Science Report 
Core curation completed for Hole M104A. MSCL logging and lithological  
descriptions were in progress for M104A at midnight. 
 
4. Core Recovery Details 
 

Hole M104A M105A 
Cores recovered 37 N/A 
Drilled length (Coring, m) 2.75 22.16 
Drilled length (Open hole, m) N/A N/A 
Recovered length (m) 46.39 N/A 
Recovery (%) 92.67 N/A 
Depth at midnight (mbsf) N/A 22.16 

 
5. Time Breakdown 
00:00 – 03:20 Advancing M104A by rotary coring. Borehole terminated by ESO at 46.60 mbsf. 
03:20 – 04:48 Recover seafloor corer to deck and commence transit to HIL-03A. 
04:48 – 09:50 Commence deck ops to recover core barrels from corer, extrude and cut liner and curate core. 
09:50 – 24:00 Coring operations on M105A: advancing by rotary coring and casing as required, 22.16 mbsf 

achieved by midnight. Core curation for M104A completed around 14:00. 
 
6. Hours – no contractual implications can be made from these figures 
 

In port 0.0 
Transiting 0.0 
Operating 24.0 
Technical downtime 0.0 
Weather downtime 0.0 
Mobilisation 0.0 

 
7. Weather 
Partially sunny. Wave heights of 0.2 – 0.3 m and swell 0.7 – 1.7 m; wind direction SSE to ESE at 6 – 10 kts, 
gusting 4 - 8 kts; Temperature 24 - 25°C. 
 
8. Planned Activity for the next 24 hours 
• Complete borehole M105A. 
• Transit to the next planned location - TBC. 

 
9. Health and Safety and Environmental 
• Toolbox talks at 11:30 and 23:30 for all on shift. EPM and Ops Manager attended Contractor Toolbox talk 

at 11.45 and EPM at 23:50. Information disseminated to remainder of Science Party. 
• Brief port call for planned medivac. 
 
 



10. Photo(s) of the day  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
Awaiting cores on deck. Photo by HannahGrant@ECORD_IODP. 

 


