Daily Drilling and Scientific Report for IODP/ICDP Expedition 364 Chicxulub Impact Crater 2016



17th May 00:00 - 24:00 CDT (UTC -5)

1. Location

Position 21 Deg 27.009' N, 89 Deg 56.962' W IODP-MSP borehole M0077A Prospectus borehole Chix-03B Water Depth: 19.8 m

2. Operations Report

Coring resumed from the previous day, and continued throughout the day uninterrupted. The cores retrieved were of a high quality and a 100% recovery rate. By the end of the day, the hole had been extended beyond the 1,000 mbsf mark, and a total daily drilled length of 51.86 m had been achieved.

3. Science Report

We started and ended the day in granite, which is still displaying occasional ductile deformation features. In the afternoon we encountered a dyke filled with melt-bearing breccia.

4. Core Recovery Details

Hole	M0077A
Cores recovered	17
Drilled length (Coring, m)	51.85
Drilled length (Open hole, m)	0
Recovered length (m)	52.75
Recovery (%)	100
Depth at midnight (mbsf)	1015.39

5. Time Breakdown

00:00 Continue coring

01:20 Core on deck

02:35 Core on deck

04:00 Core on deck

05:25 Core on deck

06:50 Core on deck

08:15 Core on deck 09:35 Core on deck

10:55 Core on deck

12:20 Core on deck

13:45 Core on deck

15:10 Core on deck

16:40 Core on deck

18:15 Core on deck 19:35 Core on deck

21:00 Core on deck

22:15 Core on deck

23:35 Core on deck

24:00 Continue coring

6. Hours (inc. cumulative total) - no contractual implications can be made from these figures

In port	13.0
Transiting	3.0
Operating	751
Technical downtime	122
Weather downtime	0.0
Other downtime (specify)	0.0

7. Weather

N/A

Fair, cloudy, humid, wave heights of 0.5 – 0.8 m; wind E 15 Kts, Temperature 25-32°C.

8. Planned Activity for the next 24 hours Continue coring.

9. Health and Safety and Environmental



Image: JLofi©ECORD_IODP